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M-094-0 1-0 I Do not use blue ink. Type or print using black ink. 4124/2002

O riginator	 Phone
H. E. Bilson, RL
Assistant Manager River Corridor	 3766628

Class of Change

(3CJ I - Signato ries	 (J II - Executive Manager 	 ( J III - Project Manager

Change Title
Milestone M-094-00
Establish date for Final Disposition of all 300 Area Surplus Facili ties under the M-094 Se ries Milestones.

Desc ription/Justification of Change

This change establishes a date for the disposition of all 300 Area surplus facili ties. M-094-00 provides the overall framework for
disposition of the 300 Area surplus facili

ti
es. This change aligns the M-094-00 milestones for 300 Area surplus facili ty

disposi tions with the objec tive of completion by 2018.

The use of strikeout and shading is not required since approval of this change request establis 	 aapely	 for the Tri Party
Agreement.	 j	
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Continued on page 2
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Impact of Change
Modifies regulatory requirements gove rning Hanford remedia tion activities. Administrative ac tion regt eCia	 orate this
change into Appendix D.

Vote that there a re facilities that support die Hanford Site infrastructure that will remain in the 300 Area. Addi tionally, there may
be waste sites that will not be relnediated un

til the remaining facili ties are removed due to their proximity to the faci lities. The
facilities and waste sites that remain will be documented and the path forward identi fied in Tri -Party Agreement Milestone M-094-
04.

Affected Documents
The Tri-Party Agreement Ac tion Plan — Appendix D, as amended and Hanford site internal planning, management, and budget
documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Mul ti-Year Work Plans; Sitewide Systems
Enginee ring Control d	 aments; Project Management Plans; and, if appropriate, Site-wide LDR Repo rt requirements).

Approval
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C. Fitzsimmons. Eelology Director	 Date
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Impact of Change (Continued)

M-094 .00 provides the overall framework for disposition of the 300 Area surplus facilities. The following are the surplus facility
changes associated with the River Corridor negotiations and specifically milestone M-094-00:

Milestone Description Date
Additions

M-094-00 Complete disposition of 300 Area surplus facilities. 9/30/2018

Completion of facility disposition is defined as the completion of deactivation, decontamination,
and decommissioning, and obtain EPA and/or Ecology approval of the appropriate project closeout
documents. Surplus facilities are defined as any facility or site (including equipment) that has no
identified programmatic use by the operating phase Program Secretarial Officer. The cleanup of
300-FF-2 waste sites associated with 300 Area surplus facilities will be performed in accordance
with Tri-Party Agree ent  Ma'or Milestone M-016-0OB.

M-094-01 Submit a schedule and TPA milestones to complete disposition of the following surplus facilities: 11/30/2003
303K 332, 333, 334, 334A, 3221, 3222, 3223, 3224, 3225, 324, 324B, 327(see TPA Change
Request M-94-01-01, Table 1)

The milestone deliverable shall include at least: 1) A schedule for submittals of Engineering
Evaluation/Cost Analyses (EE/CA), removal action memoranda, removal action work plans, and
other required documents for EPA and/or Ecology approval; 2) a schedule that defines initiation
and completion dates for the disposition of the following surplus facilities; 303K 332, 333, 334,
334A, 3221,3222, 3223, 3224, 3225, 324, 324B, 327; 3) a Tri-Party Agreement change package
that includes milestones for groups of surplus facilities and associated waste sites that will ensure
completion of M-094-00; and, 4) an evaluation of outyear Tri-Party Agreement milestones for the
300 Area to see if they can be accelerated. It is expected that schedules will be aligned with the
associated schedules required by
M-016-63.

EE/CA's and action memoranda for the following facilities: 303M, 332, 333, 334, 334A, 3221,
3222, 3223, 3224 and 3225, must be completed and associated cleanup commenced prior to
submitting any documents requiring EPA and/or Ecology approval for other 300 Area facility
disposition work. This will allow the opportunity to factor "lessons teamed from remedy
implementation" into the remaining documents.

M-094-02 Submit an amendment to the existing 324 Building REC/HLV closure plan, DOE/RL-96-73, Rev 7/30/2002
1, for Ecology review and approval. The amendment shall change the existing closure plan path
from clean closure to a path where the high-risk materials and wastes are removed from the facility
followed by complete disposition.

M-094-03 Complete disposition of the following surplus facilities: 303M, 332, 333, 334, 334A, 3221, 3222, 9/30/2010
3223, 3224, 3225, 324, 324B, 327 (see TPA Change Request M-94-01-01, Table 1)

M-094-04 Submit a schedule and Tri-Party Agreement milestones to complete disposition of the surplus 8/30/2005
facilities in the 300 Area and identify the 300 Area facilities and associated waste sites that will
remain past the M-094-00 completion date (9/30/2018).

The milestone deliverable shall include at least: 1) A schedule for submittals of Engineering
Evaluation/Cost Analyses (EE/CA), removal action memoranda, removal action work plans,
closure/post closure plans (in coordination with the 300 Area WATS and 340 Building associated
work plans submittals as appropriate), and other documents that requ ire EPA and/or Ecology
approval; 2) a schedule that defines initiation and completion dates for the disposition of the
surplus Facilities; 3) a Tri-Party Agreement change package that includes milestones for groups of
surplus facilities and associated waste sites that will ensure completion of M-094-00; and, 4) a
clearly defined mission and Tri-Party Agreement disposition path for any remaining facilities in the
300 Area. It is expected that schedules will be aligned with tike associated schedules required by
M-016-65.
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Table 1: 300 Area Surplus Facilities to be
Dispositioned by 9/30/2010

Surplus Facility Surplus Facility
Facilities Description Facilities Description

uilding 303M Uranium Oxide Building Building 324
Chemical Engineering

Laboratory

uilding 332 Packaging Test Facility Building 324H
Chemical Engineering

Laboratory Exhaust Stack

uilding 333 N Fuels Building Building 327
Post-Irradiation Test

Laboratory

uilding 334 Process Sewer Monitor Facility

uilding 334A Waste Acid Storage Building

Building 3221 Sandblasting Support Building

Building 3222 Storage Building

Building 3223 Storage Building

Building 3224 Storage Building

IBuildinjz 3225 i	 Bottle Dock
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